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Power Deliveries Under New Contracts Begin

Workshops, Negotiations, Drafting (Jan. 2024 – July 2025)

Policy Workshops (July 2022 – May 2023)

Draft Policy Release (July 2023)

Final Policy and ROD Release (Jan. 2024)

Contract Policy ROD (TBD, Sept. 2025)

Offer and Execute Contracts (Fall 2025)

Contract Delivery and System Readiness Scoping and Planning Processes (TBD)

Oct

Concept Paper Release (July 14, 2022)

May

All Contracts Executed

Draft Policy Q&A Public Meetings (Aug. 2023)

Public Comment Period (Aug. – Oct.  2023)

Provider of Choice Timeline
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